BCT Agenda
18 March 2002

The meeting was held on Tuesday, 18 March 2002 at 9:00 am in the AFBCA/DK, Building 43 office in San Antonio, Texas.

Members Present and Support Personnel:

Additional Support Personnel:

Name Organization Present Absent Name Organization
Atkinson, Patrick AFCEE/ERB X
Brown, Leslie AFBCA/DK X
Buelter, Don AFBCA/DK X
Callaway, Laurie BCA (KPMG) X
Farrell, Philip GKDA X
Glass, John AFBCA/DK X
Hampton, Rhonda AFBCA/DK X
Landez, Norma AFBCA/DK X
Peck, Walter AFBCA/DK X
Power, Abigail TNRCC X
Price, Fred Mitretek X
Price, Lisa Marie EPA X
Ryan, William AFBCA/DK X
Stankosky, Laura EPA X
Stough, Mark AFBCA/DK X
Weegar, Mark TNRCC X
Wehner, Ellie TNRCC X
Dates for upcoming meetings: Other Upcoming Events:
April 16 2002 April 16, 2002 — RAB, Kennedy High School
May 14, 2002
June 11, 2002
Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
1. Hampton, R. Site S-4 Present sampling results from S-4 Team receives update. |Closed. The final Site S-4 System as proposed in the CMI WP as
well as the design layout for the last component of the Site S-4
System was provided to the regulators. Next month, a complete
presentation on the Site S-4 CMI WP will be given, including all
new data collected since the CMS.
2. Peck, Walt Zone 4 RFI Response to  |Discuss Zone 4 comments provided to EPA and Team discusses Closed. Zone 4 comments were previously provided. No additional
Comments TNRCC by AFBCA comments.. discussion was presented at this time.
3. Hampton, R. 360 Sampling Update on B360 sampling Team receives update. |Closed. Additional sampling will delay the RFI. Sampling will
include going inside the building near an above ground degreaser.
AFBCA will have a walk-through with LMKAC and show them
where AFBCA is planning to dig.




Item #

Lead

Support

Discussion Topic

Comments

How will we
know it’s done?

Disposition

Ryan, W.

ACL and MCL Standards

Discuss using ACL’s in B360 PRB

Team discusses to
gain regulator opinion.

Closed.

1. William Ryan showed a map identifying property suitable for
deed transfer. Certain types of property will be parcelized. AFBCA
needs to make sure the facility description is continuous (or
maintain an easement).

2. If GKDA wants early transfer of B171 (or any other facility),
then GKDA must formally request early transfer. TNRCC has not
been approached yet on this issue, however they would be willing
to discuss this option with GKDA. This option would need to be
coordinated with the Governor’s office (who would then delegate
an agency). EPA does not like the early transfer option.

3. PRB. AFBCA is proposing to move the location of this. Possibly
between B379 & 385. The decision will be pending discussions
with Boeing.

4. The wall is designed for ACL’s. When the concentrations are at
the POC, they are at MCL’s. Example used by TNRCC was the
TCE plume at AF Plant 4 (B181) at Carswell. As long as it is
Federal property, implement source control and monitoring. If the
property is transferred and becomes non-Federal property, it must
be cleaned. This is stated in the ROD.

5. For #4, the permit may require the Air Force and GKDA to be
co-owners and the Air Force is the operator. Should not inhibit
property transfer. There are still rules on OPS and the Legally
Binding Agreement with GKDA and AFBCA.

Ryan, W.

Zone 4 Discussion with
COSA

Update on discussions of Zephyr report and continuing
conversations with the COSA

Team receives update.

Closed.

1. Meeting with COSA 3/11/2002. Will work with the City to
identify sampling locations for soil gas that meet the needs of the
Zephyr report. Will PCEH be involved with the sampling?

2. Will the Air Force rerun the Johnson/Ettinger model for pier and
beam, 1 story homes? The current parameters are concrete slab, 2
story.

3. Shallow well plugging is continuing. AFBCA is identifying
wells and getting permission from homeowners to plug wells on
their property.

4. AFBCA will work with SARA on phytoremediation when
projects are at that point. There is a difference in what is nice to
have vs what is required in the compliance plan.

5. Next meeting with COSA will discuss the “why’s” of why the
Air Force made the decisions in the CMS.

Ryan, W.

Basewide Remediation
Strategy

Update on property disposal strategy and long term
disposal plan

Team receives update.

Closed.

Callaway, L

Ryan, W.

Redevelopment Update

Update the BCT regarding redevelopment status at
KellyUSA

Team receives update.

Closed. B1575 secretarial waiver is being prepared in Rosslyn.
NCO Club roof repair estimate to be received this week. B326 &
B329 radiation in the sewer is being addressed and work in
conjunction with GKDA'’s demolition project. FOSL’s are being
prepared by AFBCA/DK for 145 Duncan, Lindbergh Park, Calgary
Units, and new Luke Road.

Ryan, W.

Buelter, D.
Peck, W.

Zone Updates

Provide team with update of current activities in Zones
2,3,4and 5

Team receives
updates.

Closed. Yard 13. Lead found in soil. Contractors to work with
AFBCA on options. Not recommended to do stabilization, nor will
the Air Force allow it. Trying not to need a permit. Need a pre-
stabilization waste classification. If needed, stabilize and hope for
Class I or II from the State, then do a post-stabilization. Call ahead
to Kovel or BFI to ensure they can take the stabilized soil.




Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
9. Ryan, W. | Weegar, M. |List of Future Deliverables |Each month, provide a list of upcoming documents for |Team receives list of |Closed. List sent out to the regulators on 3/22/2002.
Price, L.  [(Regulators/RAB) review upcoming documents
for review.
10. Ryan, W. BCT Upcoming BCT Dates Discuss future dates for BCT’s Team establishes dates |Closed. Meetings scheduled.
Members
11. Ryan, W. BCT Begin April Agenda Each month, begin to establish the next month’s agenda |Team approves Closed.
Members at the end of the BCT meeting agenda items. —  Zone 4 CMS
— S-4 CMI Workplan
— Update on B360 Sampling

B301 & B360 FFS
B329 Sampling Results
Boeing (spills)




